
SCHEDULE: 

12. Design time allotted to be as follows: 

 

a. Start Design        - At award. 

b. Survey        -4 weeks  

c.  Receive 65% working drawings, and specifications  - 8 weeks. 

  and estimate. 

d. Comments by VA back to A/E     - 10 weeks. 

e. Receive 95% working drawings, and specifications  - 13 weeks. 

  and estimate. 

f. Comments by VA back to A/E     - 15 weeks. 

g.        Complete construction drawings and specifications   - 17 weeks. 

 


